SAS Superstructure Run date 19-Nov-14
Location: 04-SF-80-13.2/13.9 Time 6:13PM
Client Name: CalTrans
aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4
Diary #: 029 Const Calendar Day: 217 Date: 13-Apr-2010 Tuesday

04-0120F4
04-SF-80-13.2/13.9

Inspector Name: Bruce, Matt Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00am  04:30 pm Break: 00:30 Over Time: 01:00
Federal ID:
Location:
Reviewer:  Mathur, Lalit Approved Date: 22-Apr-10 Status: Approved
Weather
Temperature 7 AM 50 - 60 12 PM 50 -60 4PM 50 - 60
Precipitation 0.00" Condition partly cloudy with moderate PM winds

Working Day [ ] If no, explain:

Diary: Dispute
Work description.

- Attended Gil's group meeting (OBG erection and bolting) at 8:30am. =

- Submitted final draft for submittal 1454R01 "W2 Precast Cover Slabs".
- Continued to review and compose comments for submittal 1529R00. Also it should be noted that TY-Lin
submitted their comments late in the afternoon.
- Continued to check horizontal control for points MB0O7, E3, and TWL203.
- Shot the deflection monitoring prisms for the following truss panel points:
"E" Line North = 4, 8, 10, 14, 18, 20, 24, 27
"E" Line South = 2, 4, 8, 10, 14, 18, 20, 24, 27
"W" Line North = 2, 4, 8, 11, 15, 18, 22, 26, 31
"W" Line South = 2, 4, 8, 11, 15, 18, 22, 26, 31
It should be noted that an hour of overtime was worked to complete these surveys and retrieve all
equipment set up on the water.
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